


Virtual Project Leader®

VPL® offers total control of time, quality and finances in complex development projects. It has been developed to provide maximum transparency, great flexibility and decision support in real time. VPL® visualizes both current status and planned future status and discovers deviations well before they actually occur.

VPL® offers personal decision support in form of dashboards and deviation reports, always available in real time. These can be tailored quickly and easily to each function and user. VPL® allows you to easily import and analyze complex supplier plans. The status will automatically be visualized and any deviations directly identified.



Product Development Process



VPL® offers standardized status reports that are available to all users and can be applied to any project.

Total project control with one single click.

With VPL® you are never more than one click away from total control of your development projects. With a single click both status and deviations of all critical project parameters are visualized in the same view. All data is retrieved in real time directly from actual planning.

The reports are tailored for each individual user. Whether you are a project manager, purchaser, engineer, MD or CFO, you have your own personal set-up showing status of the parameters that are important to you. Plans from your suppliers can easily be imported via XML or Excel format and visualized in the same way. With one single click.

LEQM AB, Stora Ävägen 21
SE-436 34 Askim, Sweden
Phone +46 (0)31 742 32 50
Fax +46 (0)31 742 32 59

www.leqm.se

LEQM
project management evolution